

# Finance Report - Ongoing Projects

## Summary

Total Projects: 6  
Total Budget: \$NaN  
Total Spent: \$NaN  
Total Remaining: \$202,514,224,378.20  
Total Savings: \$51,153,644.50

Project	Budget	Spent	Remaining	Savings	Owner	Progress
Mradi wa Barabara ya Dar es Salaam - Dodoma	\$125,000,000,000.00	\$93,882,493,045.93	\$31,117,506,954.07	\$8,971,762.15	Mwalimu Hassan Kikwete	57%
Ujenzi wa Hospitali ya Rufaa Mwanza	\$75,000,000,000.00	\$50,790,721,792.20	\$24,209,278,207.80	\$8,011,870.62	Eng. Fatma Mohammed	52%
Mfumo wa Elimu ya Kidijitali Tanzania	\$50,000,000,000.00	\$22,803,439,356.69	\$27,196,560,643.31	\$8,988,839.98	Dkt. Amina Juma	55%
Ujenzi wa Bandari la Mtwara	\$200,000,000,000.00	\$104,243,019,777.50	\$95,756,980,222.50	\$6,780,104.65	Said Bakari	55%
Mradi wa Maji Safi Kigoma	\$35,000,000,000.00	\$15,179,005,805.67	\$19,820,994,194.33	\$9,157,582.10	Mfanyakazi Peter Msigwa	50%
Kampeni ya Umasishani wa Utalii	\$15,000,000,000.00	\$10,587,095,843.81	\$4,412,904,156.19	\$9,243,485.00	Arch. Mary Kilonzo	55%

## Mradi wa Barabara ya Dar es Salaam - Dodoma

Progress: 13/23 phases completed (57%)  
Recent Transactions:

Description	Amount	Type	Date
Bima ya mradi	\$915,441,464.75	expense	11/14/2025
Ripoti za mradi	\$1,356,294,820.19	expense	11/14/2025
Mikutano ya mradi	\$973,546,889.84	expense	11/13/2025
Huduma za matibabu	\$258,000,976.64	expense	11/12/2025
Mafuta ya magari	\$3,185,098,178.44	expense	11/12/2025

## Ujenzi wa Hospitali ya Rufaa Mwanza

Progress: 14/27 phases completed (52%)  
Recent Transactions:

Description	Amount	Type	Date
Ada za mafunzo	\$1,148,560,234.40	expense	11/14/2025
Vifaa vya umeme	\$221,247,896.92	expense	11/13/2025
Vifaa vya usalama	\$428,809,672.69	expense	11/12/2025
Mikutano ya mradi	\$874,171,193.67	expense	11/10/2025
Mikutano ya mradi	\$660,407,683.08	expense	11/9/2025

## Mfumo wa Elimu ya Kidijitali Tanzania

Progress: 12/22 phases completed (55%)

Recent Transactions:

Description	Amount	Type	Date
Matibabu ya dharura	\$468,606,812.66	expense	11/13/2025
Nauli za usafirishaji	\$503,027,892.62	expense	11/12/2025
Huduma za logistiki	\$595,621,424.92	expense	11/12/2025
Nauli za usafirishaji	\$722,100,693.25	expense	11/11/2025
Ada za ushauri	\$635,223,540.26	expense	11/11/2025

## Ujenzi wa Bandari la Mtwara

Progress: 12/22 phases completed (55%)

Recent Transactions:

Description	Amount	Type	Date
Huduma za matibabu	\$2,471,721,224.89	expense	11/14/2025
Ada za mafunzo	\$1,631,463,183.38	expense	11/13/2025
Bima ya wafanyakazi	\$860,896,399.60	expense	11/13/2025
Madini ya ujenzi	\$6,122,208,545.42	expense	11/12/2025
Matibabu ya dharura	\$4,976,649,005.49	expense	11/12/2025

## Mradi wa Maji Safi Kigoma

Progress: 10/20 phases completed (50%)

Recent Transactions:

Description	Amount	Type	Date
Ununuzi wa simiti	\$1,603,779,478.78	expense	11/13/2025
Malipo ya ziada	\$1,106,413,320.19	expense	11/13/2025
Mafuta ya magari	\$306,291,408.60	expense	11/13/2025
Madini ya ujenzi	\$675,998,585.67	expense	11/13/2025
Vifaa vya umeme	\$1,487,889,524.29	expense	11/12/2025

## Kampeni ya Umasishani wa Utalii

Progress: 11/20 phases completed (55%)

Recent Transactions:

Description	Amount	Type	Date
Kodi za barabara	\$268,973,465.58	expense	11/14/2025
Ada za mafunzo	\$136,527,429.05	expense	11/14/2025
Huduma za matibabu	\$140,167,760.50	expense	11/13/2025
Ada za ushauri	\$130,389,713.41	expense	11/12/2025
Malighafi ya ujenzi	\$475,401,659.59	expense	11/11/2025